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Background

BURBANK-GLENDALE-PASADENA AIRPORT AUTHORITY
• Medium Hub, 6.4 MAP in 2024

• 555 acres; within City of Burbank and City of LA
• 2 Terminals (232,000 SF); 14 gates

• 9+2 Commercial Airlines, 2 FBOs, Cargo



Airfield:
• 2 intersecting runways 

• Runway 8-26 – 5,802 ft
• Runway 15-33 - 6,886 ft

• EMAS at east end of Rwy 8-26
• Mostly HMA, with some PCC at 

runway ends
• High CBR values and low 

groundwater throughout site

• CIP programming and execution 
jointly run by Planning and 
Engineering

Background



Replacement Passenger Terminal (RPT)

355,000 SF new facility, 14 gates & parking positions
LEED Gold

$1.3B project, target completion in Oct 2026
To date: 2M+ man-hours

~70% complete; ORAT underway



Background



Overall RPT Program
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Completing the RPT Program

• General Components:
• SEQ Landside Reconfiguration
• Taxiway A and C Extension 

Construction
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Southeast Quadrant (Landside)

Day 1 Cutover:
• Parking Structure conversion
• Elevator Modernization
• Civil Improvements to roadways for 

off-airport parking shuttles
Project Estimate: $4M total

Delivery via:
• Elevator: Design-Build
    (contract awarded)
• Parking Structure Conversion and 

Civil Improvements: On-Call 
Contract 

     (contract award anticipated on 
May 4)

Long Term Reconfiguration TBD
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Objective:
Eliminates back taxi on Runway 33

General Scope: 
Demolition, Pavement Construction, 
Grading, Electrical, Striping, Signage, 
Naming Convention
2028 Summer Olympics in Phasing 
considerations

Design: ongoing
Construction: 2027-2028, 
(advertisement Q4 2026)
Project Estimate: $52M, PFC

Delivery via: DBB 

Upcoming opportunities:
PM/CM RFQ – Summer 2026

Taxiway A/C Extension Construction



• Comprehensive study to plan for 
short-, medium-, and long-term 
development, safety enhancement 
opportunities, standards projects. 

• Essential Components:
• Aging infrastructure
• Airfield geometry
• facility utilization or 

development
• Financial planning

• Schedule: 2026-2028

• In advertisement

• With APMS, will define the long-
term capital program in BUR

Airport Future Planning and ALP Update



• Part of overall RPT program
• Building built in 1980s. Being utilized as Cargo and GSE Maintenance facility. 
• Require both demolition planning and construction
• Delivery: TBD
• Schedule for procurement: Q3/Q4 2026

Demolition of Cargo Building 



• Current infrastructure 50+ years old

• Require both design and construction

• Delivery: TBD, potentially DB

• Schedule for procurement: Q3/Q4 2026

Electrical Substation Improvements
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• Replacement to existing stormwater detention basin in RITC
• Currently performing evaluation on potential causes
• Schedule: Q2/Q3 2026
• Delivery: TBD

RITC Stormwater Systems Improvements



Procurement Process

Bid Opportunities: 
https://www.hollywoodburbankairport.com/business-at-bur/bid-

opportunities/

• Procurement Point of Contact:
Brett Jorgenson
bjorgenson@bur.org
Senior Procurement Specialist
Hollywood Burbank Airport 
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