

Major Projects Update



Paula Beauchamp

Director of Project Delivery
and Toll Operations

cta

San Bernardino County
Transportation Authority

State Route 210 Widening




- Addition of one general purpose lane in each direction from Highland Avenue in the City of San Bernardino to San Bernardino Avenue in the City of Redlands
- Design Approved - May 2019
- Bid date 10/2/19 @ 2 pm
- Construction Budget – \$168.6M

Google




SR-210 / Base Line Interchange

- In the City of Highland, widen Base Line Street at the SR-210 interchange as well as widen existing westbound on and off-ramps, and eastbound on-ramp
- Design Approved - May 2019
- Bid date 10/2/19 @ 2 (part of the SR 210 Widening bid package)
- Construction Budget – \$30.8 million




I-10 / Alabama Street Interchange



- Widen Alabama Street from Orange Tree Lane to Industrial Park Avenue in the City of Redlands, including widening the eastbound and westbound off-ramps on the interchange.
- Design Approved - May 2020
- Advertisement – Summer 2020
- Construction Budget – \$13.5M



I-10 / Cedar Avenue Interchange




- Widening of the I-10 overcrossing, replacement of the railroad bridge and road improvements along Cedar Ave from Blooming Ave to Slover Ave.
- Design Approved - Jan 2021
- Advertisement Summer 2021
- Construction Budget – \$100.7M




SR-60 / Archibald Avenue Interchange

- Reconfigure SR-60 ramps and widen Archibald Avenue in the City of Ontario to increase turning capacity
- Design Approved - July 2019
- Received bid results on 9/12/19
- Construction Budget – \$18.5M




SR-60 / Central Avenue Interchange

- Widen existing bridge and ramps to improve access to interchange at SR-60 and Central Avenue in the City of Chino
- Design Approved – Oct 2019
- Advertisement - Dec 2019
- Construction Budget – \$29.5M



I-215 / University Parkway Interchange

- Reconfigure interchange at I-215 and University Parkway in the City of San Bernardino to address heavy traffic movement to and from the CSUSB campus.
- Design Approved - Dec 2020
- Advertise – Nov 2020
- Construction Budget – \$12.3M



Mt. Vernon Avenue Viaduct



- Reconstruct the 85 year old Mount Vernon Avenue Viaduct over the BNSF Railway intermodal yard in the City of San Bernardino.
- Received DB Proposals – in negotiation



Interstate 10 Corridor Contract I





Interstate 15 Corridor Contract 1

- Addition of two express lanes in each direction on the I-15 from south of SR-60 in Riverside County to north of Fourth Street in the City of Rancho Cucamonga
- Environmental Clearance - December 2018
- Construction Notice to Proceed – March 2023
- Construction Budget –\$219.9M





\$117.8 M

Trade Corridors Enhancement Program



WIDENING
PROJECT

\$24.3 M

Trade Corridors Enhancement Program

Grant Recipients

\$65 M

Solutions for Congested Corridors Program



\$10.8 M

Local Partnership Competitive Program



Transportation Grants



Tuesday, October 29th – Ontario Convention Center

Connect with SBCTA to learn about future opportunities and projects.

Network with Agency representatives, prime contractors, project managers and small businesses.

Grow your small business by utilizing resources and contacts from our Expo!



Plan. Build. Move.

www.goSBCTA.com

909.884.8276



@goSBCTA



cta

San Bernardino County
Transportation Authority