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The development of new sports and entertainment venues, housing, and 
commercial centers in the City of Inglewood has brought substantial economic 
growth and thousands of jobs to the South Bay Region. With this boon to the 
economy comes crucial challenges to mobility and traffic. 

To tackle this challenge effectively, we must establish a direct regional transit 
connection from the countywide Metro system to Inglewood’s new activity 
centers, while also allowing for potential growth opportunities within the City 
and the region at large.

Venue Capacity Over 450 events annually

Sofi Stadium 72,000 seats NFL, CFP, Concerts, WrestleMania, 2026 
FIFA World Cup and 2028 Olympic and 
Paralympic Games

Inuit Dome 18,000 seats NBA Games 

Kia Forum 17,500 seats Concerts

YouTube Theater 6,000 seats Live Performances
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ITC Project Overview

The ITC Project is ~1.6-mile fully elevated, automated transit 
system with three stations in Inglewood:

1. Market Street/Florence Avenue Station: direct connection to 
Metro K Line

 Maintenance and Storage Facility (MSF): provides space for 
storage, maintenance, and general upkeep of train cars.

2. Prairie Avenue/Manchester Blvd Station: connection to Kia 
Forum, SoFi Stadium, YouTube Theater, the NFL’s Media Center, 
and the Hollywood Park development.

3. Prairie Avenue/Hardy Street Station: connection to the future 
Intuit Dome, Centinela Hospital, Hollywood Park Casino

ITC Project will complete the first / last mile transit gap between 
Metro and the City’s new activity and employment 
centers…thereby alleviating traffic for existing neighborhoods in 
and around these centers.
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The ITC Project will:
• Create a sustainable source of transit that supports the City’s climate change goals.

• Engage a local workforce under a Community Workforce Agreement and will create 
opportunities for small and disadvantaged businesses.

• Invest in a historically disadvantaged area.

• Create a first / last mile solution to connect the regional public transit system with key 
destinations.

• Attract significant ridership including patrons and employees to and from venues and residents.

• Serve as a model transit system when LA is on the world stage during the Olympics.

The Right Project, The Right Place, Right Now

4



The Challenge
TRANSIT
CONNECTOR

Inglewood

Environmental Analysis
• The City has received a Finding of No Significant Impact (FONSI) from the Federal Transit Administration (FTA) .
• The City adopted an addendum and adjoining resolution approving the modified Project as the Inglewood Transit 

Connector Project, a Locally Preferred Alternative for the Federal Transit Administration. (CEQA)
• A review of a relocation of the MSF from the Vons site to the Market St Station is underway by the FTA
Project Development with FTA
• The City is preparing to submit for a formal rating on the project as part of the request to Enter into Engineering.
Real Estate
• Property owners, and business owners located on property have been notified of the Project and their rights, and 

appraisals have begun.
• Each of the businesses identified for relocation has been assigned a relocation agent, and a Relocation Plan was adopted 

by the Inglewood City Council on April 11, 2023.

Procurement
• Continued refinement of the solicitation documents and engagement of the three pre-qualified proposing teams.
• Targeting a summer release of the final Request for Proposals.
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Insert image
Integrated MSF

Surface 
Parking

Station 
Plaza

• Relocate and Redesign the MSF from the Vons site to Market 
Street Station site in response to continued collaboration with 
Vons and community feedback. 

• The MSF is to be well-designed, fully enclosed, and thoughtfully 
integrated with the Market Street Station.

• Provide publicly-accessible parking.
• Create a space for pedestrian-friendly transit 

amenities consistent with the Project’s Design Standards and 
Guidelines.

Before After

Maintenance and Storage Facility Refinements
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The City has prepared and adopted a Business Relocation Plan consistent with Federal and 
State law with no residential properties being acquired.  

Relocated businesses are typically eligible for a range of financial benefits under federal and 
state law depending on their eligibility.

Moving Expense Payments - The actual reasonable and necessary moving and related 
expenses.

Business Reestablishment - An additional payment not to exceed $25,000 for expenses actually 
incurred in reestablishing a business operation at a replacement site.

Goodwill - The owner of a business that is conducted on the property being acquired may have 
a right to compensation for lost business goodwill if the loss is caused by the acquisition of the 
property and cannot be reasonably mitigated.  Cannot be paid with Federal funds.

Business Assistance Fund
• The City is committed to providing financial assistance to small, local businesses to help 

offset, to the extent possible, revenue losses or increased expenses attributable to 
disruptions during the ITC construction. 

• The City plans to establish a $5 million Business Assistance Fund to provide grants to 
impacted businesses. 

• The Program will be operational at the time construction activities begin.
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TEAM
ELEVATE INGLEWOOD 

PARTNERS
ENVISION INGLEWOOD

CONNECTED
INGLEWOOD COMMUNITY 

CONNECTORS
Equity

Members
Plenary Americas

MJE-Loop Capital Partners
Alstom Transportation ACS

Phoenix

Lead
Contractor

Tutor Perini Ferrovial Construction
Griffith Company

Dragados USA

Lead Technology 
Provider BYD Bombardier Doppelmayr

Lead
Designer

Parsons T.Y. Lin International
SENER Engineering

Gruen Associates

AZTEC Engineering
Perkins Eastman Architects DPC

O&M Provider ACI/Plenary JV Cintra Infrastructures SE ACS

Subs &
Advisors

Gensler
Modern Times

PDA Consulting Group
CM Solutions

TSSS
Fasken Martineau DuMoulin

Anderson Barker Architects
Brasfield & Associates

Capo Projects Group
Fryman Management

PacRim Engineering
PSOMAS

Rosendin Electric
TEC Constructors & Engineers

Citigroup / National Bank of Canada
White & Case

BA, Inc.
Fryman Management

Fugro USA Land
NCM Engineering Corp.

RAW International
Safe Utility Exposure

Steiner Consulting

Cable Pulled Vehicles (ICC)

Battery Powered Vehicles (EIP)
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The City has prequalified three teams, listed below with their preferred technologies, who are anticipated to bid on the Project. The 

winning team will be responsible for the Design Build Finance Operation and Maintenance (DBFOM) of the project.

Eliot Jamison

Battery Powered Vehicles
Manufactured by BYD

Patrick Pettibon

Electric Motor Powered by a Third Rail
Manufactured by Bombardier

ic2@dragados-usa.com

David Parker

Cable Pulled Vehicles
Manufactured by Doppelmayr

Project Overall
DBE Goal 16%

Aspirational Small 
Business Goal 30%

eliot.jamison@plenarygroup.com patrick.pettibon@alstomgroup.com

Proposer Teams and Contracting Opportunities for 
Local, Small, and Disadvantaged Business Enterprises

The Inglewood Transit Connector 
Project will have a Disadvantaged 
Business Enterprise (DBE) 
Program and DBE goals. The DBE 
Program’s Small Business Element 
also aims to further increase 
opportunities, for small, local, 
minority-, women- and veteran-
owned businesses.
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Please visit the project website to view the Community Workforce 
Agreement
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https://envisioninglewood.org/wp-content/uploads/2023/04/Community-Workforce-Agreement.pdf
https://envisioninglewood.org/wp-content/uploads/2023/04/Community-Workforce-Agreement.pdf
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Transit Technology Eligibility (TTE) 
Determination Process

Issue RFQ

Procurement Process

Issue Draft RFPs 
followed by 

Final RFP

Evaluation / Selection

Commercial Close

Financial Close

Issue Notice to Proceed

RFQ – Developer Team Shortlist 
Process (excluding Transit 

Technology) 

Shortlisted
RespondersIssue RFQ Proposals 

Received

One-on-One Meetings
(Commercial, technical & alternative 
technical concepts, architectural & 
aesthetics threshold) – leading to 

Final RFP

RFP – Integrated Proposer Team 
Procurement Process (developer)

Shortlisted responders and Eligible Transit Technology 
Suppliers have self-selected to form integrated Proposer 
Teams
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Procurement Process
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Dates subject to refinement, construction schedule determined by the contractor

TTE
RFQ

Issued

FTA Eng. Phase

Issue 
Final 
RFP

Issue 
Draft 
RFP

2021
Q3

2022 2023 2024 2025 2026 2027 2028
Q2 Q4 Q3Q2 Q4 Q3Q2 Q4 Q3Q2 Q4 Q3Q2 Q4 Q3Q2 Q4 Q3Q2 Q4 Q3Q2

NEPA
Initiated

Complete 
NEPA

JPA Transition Period JPA ControlJPA Standup with Metro

FTA PD Phase

CEQA
Certified

Design/Demo
/Utilities

Start of 
Testing

Hardy (Market) Station(s)
[start foundations to finishes]

Systems 
Testing

ROW Acquisition Demo 
/Clear

Guideway Construction

Start of
Passenger

Service

NTP-1 Begin 
Design

Secure FFGA / 
Begin Construction
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Project Timeline
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